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L1_Cal Int/Comm Team Toolbox  
July 11-15, 2005 

 
Mon, Jul 11 
 

Notice sent that Toolbox meetings start tomorrow w/ the weeks tasks. 
Label/Bundling scheme review 
LVDS/PFC Label/Bundling 
TAB L3: Run w/BOT trig. 
                 Run w/D0 
GAB TFW: Prepare for AND/OR term verification at TFW. 

Tues, Jul 12 
Alan                
Cory  
Hal              
Johnny           
Jorge             
Lyn 
Mike 
Rahmi 
Sabine           

ADF TAB (Mike,Rahmi) Verifying parity check through ATC leading to final 
order placement. 
GAB TFW (Mike/Cory) Success compiling and downloading GAB firmware. 
Clock and sync gap control lines validated with software tool. Next step, generate 
test patterns and confirm control and data lines w/scope.  
L2/L3 (Sabine/Nayeem) BOT trig file. 
TRANS SYS (Johnny) Engineering review today at 2 of transition system test 
card. Placing order if all is well. 
(Rahmi/Cosmin) Constructing Glenair harnesses for transition test system. 
(Alan/Jorge) Reviewing Foglesong drawings for cable labeling/plant. 
ORC(Lyn) Preparing docs in time for full ADF crate tests. 

Wed, Jul 13 
Alan                
Cory 
Foglesong  
Hal                       
Jorge             
Lyn 
Mike 
Nayeem 
Rahmi 
Sabine           

ADF TAB (Mike,Rahmi) Finishing up on the ATC testing. It was pointed out this 
morning that the A/C connectors need to be tested as well as the B. Only the B 
had been done to date. Mike/Rahmi will do this test and let Johnny know the 
results so that the ATC order can be placed.  
GAB TFW (Mike/Cory) Success compiling and downloading GAB firmware. 
Clock and sync gap control lines validated with software tool. Next step, generate 
test patterns and confirm control and data lines w/scope.  
L2/L3 (Sabine/Nayeem) Using a 'pulser' trig file as a model for the BOT trig file. 
They expect to have something to try by the end of the week. 
TRANS SYS (Alan/Fogie)  Reviewing  drawings for cable labeling/plant. 
(+Mike,Jorge)Deciding on the best way to use the MSU test system while 
minimizing the risk of damaging backplane/ATC connectors. 
ORC (Lyn) On vacation from July 14-18. 

Thurs, Jul 14 
 

 

Fri, Jul 15 
 

 

 


